

Activity	2019								2020		Responsible
	nov				des				jan		
	45	46	47	48	49	50	51	52	01	02	
PLANNING											
Project start	▲ 04.11.2019										Project Manager
Project Planning and need assessment											Project Manager
Project status meetings and presentation with customer			▲	▲	▲	▲	▲	▲	▲		Project Manager
Design											
Start Meeting	▲ 07.11.2019										Designer
Planning and need assessment (typeface, color, graphic design elements, layout, wireframe)		07.11.2019 - 12.11.2019									Designer
Theme: Product Information											
Start Meeting			▲ 18.11.2019								Project Manager
Planning and need assessment			18.11.2019 - 20.11.2019								Project Manager
Theme: Production Process											
Start Meeting			▲ 21.11.2019								Project Manager
Planning and need assessment											Project Manager
Theme: Becoming supplier											
Start Meeting				▲ 25.11.2019							Project Manager
Planning and need assessment											Project Manager
Theme: Order											
Start Meeting					▲ 02.12.2019						Project Manager
Planning and need assessment											Project Manager
Project end											
Project end											
Project evaluation									06.01.2020 - 10.01.2020	10.01.2020 ▲	Project Manager
DESIGN											
Typefaces & Colors			11.11.2019 - 17.11.2019								Designer
Graphic design elements			11.11.2019 - 17.11.2019								Designer
Interaction and navigation design			11.11.2019 - 17.11.2019								Designer
Theme: Product Information											
Design Meeting				20.11.2019 - 22.11.2019							Designer
Style tile				22.11.2019 - 25.11.2019							Designer
Portfolio images and design elements				22.11.2019 - 25.11.2019							Designer
Wireframe website				22.11.2019 - 22.11.2019							Designer
Planning and creating written content				22.11.2019 - 25.11.2019							Copywriter
Theme: Production Process Information											
Design Meeting				25.11.2019 - 29.11.2019							Designer
Style Tile				26.11.2019 - 28.11.2019							Designer
Portfolio images and design elements				26.11.2019 - 29.11.2019							Designer
Wire frame website				26.11.2019 - 27.11.2019							Designer
Planning and creating content				26.11.2019 - 29.11.2019							Copywriter
Theme: Becoming supplier											
Design Meeting					29.11.2019 - 06.12.2019						Designer
Style tile					03.12.2019 - 04.12.2019						Designer
Portfolio images and design elements					04.12.2019 - 05.12.2019						Designer
Wireframe website					05.12.2019 - 05.12.2019						Designer
Planning and creating content					04.12.2019 - 06.12.2019						Copywriter
Theme: Order											
Design Meeting					05.12.2019 - 06.12.2019						Designer
Style tile					06.12.2019 - 10.12.2019						Designer
Portfolio images and design elements					09.12.2019 - 12.12.2019						Designer
Wireframe website					09.12.2019 - 11.12.2019						Designer
Planning and creating content					06.12.2019 - 12.12.2019						Copywriter
DEVELOPMENT											
Theme: Product Information											
Customer approval meeting				25.11.2019 - 29.11.2019							Project Manager
HTML and CSS				25.11.2019 - 28.11.2019							Front-End Developer (FD)
JavaScript				25.11.2019 - 28.11.2019							Front-End Developer (FD)
Code for server				26.11.2019 - 29.11.2019							Back-End Developer(BD)
Theme: Production Process Information											
Customer approval meeting					02.12.2019 - 09.12.2019						Project Manager
HTML and CSS					02.12.2019 - 06.12.2019						Front-End Developer(FD)
JavaScript					02.12.2019 - 06.12.2019						Front-End Developer (FD)
Code for server					03.12.2019 - 09.12.2019						Back-End Developer (BD)
Theme: Becoming a supplier											
Customer approval meeting					09.12.2019 - 13.12.2019						Project Manager
HTML and CSS					09.12.2019 - 11.12.2019						Front-End Developer (FD)
Code for server					10.12.2019 - 13.12.2019						Back-End Developer (BD)
Theme: Order											
Customer approval meeting						13.12.2019 - 19.12.2019					Project Manager
HTML and CSS						13.12.2019 - 20.12.2019					Front-End Developer (FD)
JavaScript						16.12.2019 - 19.12.2019					Front-End Developer (FD)
Code for server						13.12.2019 - 20.12.2019					Back-End Developer (BD)
LAUNCH											
Theme: Product Information											
Launch Meeting					▲ 02.12.2019						Project Manager
Cross Platform and Browser Testing					02.12.2019 - 05.12.2019						Project Manager, FD, BD
Launch					▲ 06.12.2019						Project Manager
Theme: Production Process Information											
Launch Meeting					▲ 09.12.2019						Project Manager
Cross Platform and Browser Testing					09.12.2019 - 12.12.2019						Project Manager, FD, BD
Launch					▲ 13.12.2019						Project Manager
Theme: Becoming a supplier											
Launch Meeting						▲ 16.12.2019					Project Manager
Cross Platform and Browser Testing						16.12.2019 - 18.12.2019					Project Manager, FD, BD
Launch						▲ 19.12.2019					Project Manager
Theme: Order											
Launch Meeting								▲ 26.12.2019			Project Manager
Cross Platform and Browser Testing							26.12.2019 - 03.01.2020				Project Manager, FD, BD
Launch									▲ 06.01.2020		Project Manager