

Activity	2019								2020		Responsible
	nov				des				jan		
	45	46	47	48	49	50	51	52	01	02	
PLANNING											
Project start	▲ 04.11.2019										Project Manager
Project Planning, research and need assessment											Project Manager
Project status meetings and presentation with customer											Project Manager
Design											
Start Meeting	▲ 07.11.2019										Designer
Planning, research and need assessment (typeface, color, graphic design elements, layout, wireframe)		07.11.2019 - 12.11.2019									Designer
Theme: Product Information											
Start Meeting			▲ 18.11.2019								Project Manager
Planning, research and need assessment			18.11.2019 - 20.11.2019								Project Manager
Theme: Production Process											
Start Meeting			▲ 21.11.2019								Project Manager
Planning, research and need assessment											Project Manager
Theme: Becoming supplier											
Start Meeting				▲ 25.11.2019							Project Manager
Planning, research and need assessment											Project Manager
Theme: Order											
Start Meeting					▲ 02.12.2019						Project Manager
Planning, research and need assessment											Project Manager
Project end											
Project end										10.01.2020 ▲	Project Manager
Project evaluation								06.01.2020 - 10.01.2020			Project Manager
DESIGN											
Typefaces & Colors											Designer
Graphic design elements											Designer
Interaction and navigation design											Designer
Theme: Product Information											
Design Meeting											Designer
Style tile											Designer
Portfolio images and design elements											Designer
Wireframe website											Designer
Planning, research and creating written content											Copywriter
Theme: Production Process Information											
Design Meeting											Designer
Style Tile											Designer
Portfolio images and design elements											Designer
Wire frame website											Designer
Planning, research and creating content											Copywriter
Theme: Becoming supplier											
Design Meeting											Designer
Style tile											Designer
Portfolio images and design elements											Designer
Wireframe website											Designer
Planning, research and creating content											Copywriter
Theme: Order											
Design Meeting											Designer
Style tile											Designer
Portfolio images and design elements											Designer
Wireframe website											Designer
Planning, research and creating content											Copywriter
DEVELOPMENT											
Theme: Product Information											
Customer approval meeting											Project Manager
HTML and CSS											Front-End Developer (FD)
JavaScript											Front-End Developer (FD)
Code for server											Back-End Developer(BD)
Theme: Production Process Information											
Customer approval meeting											Project Manager
HTML and CSS											Front-End Developer(FD)
JavaScript											Front-End Developer (FD)
Code for server											Back-End Developer (BD)
Theme: Becoming a supplier											
Customer approval meeting											Project Manager
HTML and CSS											Front-End Developer (FD)
Code for server											Back-End Developer (BD)
Theme: Order											
Customer approval meeting											Project Manager
HTML and CSS											Front-End Developer (FD)
JavaScript											Front-End Developer (FD)
Code for server											Back-End Developer (BD)
LAUNCH											
Theme: Product Information											
Launch Meeting					▲ 02.12.2019						Project Manager
Cross Platform and Browser Testing					02.12.2019 - 05.12.2019						Project Manager, FD, BD
Launch					▲ 06.12.2019						Project Manager
Theme: Production Process Information											
Launch Meeting						▲ 09.12.2019					Project Manager
Cross Platform and Browser Testing						09.12.2019 - 12.12.2019					Project Manager, FD, BD
Launch						▲ 13.12.2019					Project Manager
Theme: Becoming a supplier											
Launch Meeting							▲ 16.12.2019				Project Manager
Cross Platform and Browser Testing							16.12.2019 - 18.12.2019				Project Manager, FD, BD
Launch							▲ 19.12.2019				Project Manager
Theme: Order											
Launch Meeting								▲ 26.12.2019			Project Manager
Cross Platform and Browser Testing								26.12.2019 - 03.01.2020			Project Manager, FD, BD
Launch									06.01.2020 ▲		Project Manager